
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:14 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 153 Date: 08-Mar-2012 Thursday

Approved Date:

Shift Hours: 09:00 AM 19:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 912

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM40 59 49

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North Side area
Tai-Lin Liu; Diary on 03/09/12, Thursday - Sunny (41 – 63 F)
- Arrived at office at 0850 AM. Checked e-mail then went to field.
- Bob gave the log sheet to me at 0915 AM. Bob told me that strand # 88 was dropped when transported
from borage to bridge and will replaced by spare strand # S1.
- Today, crew installed strand # 82 - 85, completed hauling on strand # 85 - 87 (See Bob's log sheet for
detail).
- Forman (Fish) fixed roller damaged by cable clamp yesterday.
- I verified strand # 82 screw lengths which was replaced by spare strand and extened anchor rod &
coupler. The measured lengths were OK. Jimmy and Rob installed strand #S2 (spare strand for
replacement of damadged strand # 82) socket to extension rod yesterday,
- Crew replaced rollers at starting point of track.
- Bob B & Jacks left job site at 1230 PM, they started 0300 AM today - 5 hours double time & 5 hours
regular time. . .
- Two new guys, Jacob Stafford & Zach MacDonald jointed Fish's group today.
- I left bridge at 1915 PM.
- Performed paper works at office.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DANIEL HUGHESIronworker 8.00 2.00 2.00 12.00

JNM JIMMY OSBURNIronworker 8.00 2.00 2.00 12.00

JNM ROBERT RUSSELLIronworker 5.00 0.00 5.00 10.00

APP ROBERT MARTELLIronworker 8.00 2.00 2.00 12.00

APP JOSHUA JACKSIronworker 5.00 0.00 5.00 10.00

JNM JAMES WILKERSONIronworker 8.00 2.00 2.00 12.00

FOR JAMES STURGEONIronworker 8.00 2.00 2.00 12.00

GEN DANIEL DUNNIronworker 8.00 2.00 2.00 12.00

APP ANTHONY SMALERIronworker 8.00 2.00 2.00 12.00

APP HENRY HERNANDEZIronworker 8.00 2.00 2.00 12.00

JNM LANCE CARLSONIronworker 8.00 2.00 2.00 12.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 153 Date: 08-Mar-2012 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

APP LUIS PLANCARTEIronworker 8.00 2.00 2.00 12.00

FOR KEVIN KARBERIronworker 8.00 2.00 2.00 12.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 0.00 0.00 0.00 0.00

ERIC BLUEEngineer 8.00 0.00 0.00 8.00

ADAM ROEBUCKEngineer 8.00 0.00 0.00 8.00

JNM DANIEL MARTINEZIronworker 8.00 2.00 2.00 12.00

OTH KEVIN ALGEROperator 8.00 2.00 2.00 12.00

JNM Jacob StaffordIronworker 8.00 2.00 2.00 12.00

GEN RON KNARRElectrician 0.00 0.00 0.00 0.00

FOR GENE PRATTMechanic 0.00 0.00 0.00 0.00

APP JEREMY PERALTAIronworker 0.00 0.00 0.00 0.00

APP JUN PERALTAIronworker 8.00 2.00 2.00 12.00

APP GREG WIEDERIronworker 8.00 2.00 2.00 12.00

JNM RICHARD DAMBOISEIronworker 8.00 2.00 2.00 12.00

FOR AARON KENTIronworker 8.00 2.00 2.00 12.00

JNM JOHN GAGNONOperator 0.00 0.00 0.00 0.00

APP PATRICK OLEARYIronworker 8.00 2.00 2.00 12.00

APP SCOTT ROSSOperator 8.00 2.00 2.00 12.00

OTH WILLIAM ALGEROperator 8.00 2.00 2.00 12.00

OTH RYAN OKUOperator 8.00 2.00 2.00 12.00

APP BRADLEY WHITBURNIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 8.00 2.00 2.00 12.00

JNM Zach MacDonaldIronworker 8.00 2.00 2.00 12.00

OTH THEODORE ROHROperator 0.00 0.00 0.00 0.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Fish (forman) fixed roller Strand dropped to ground during hauling operation
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 153 Date: 08-Mar-2012 Thursday

Roller damaged by cable clamp when slacking on strand #83 Replaced roller at start point of track

Jimmy cleaned up the socket Crew picked up dropped down strand from swift
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